Job 13-114 - Markham St. Jump Start Improvements - Phase | (Van Ronkle to Walnut)

ARDOT Job 080566
Project Schedule - Rev. 2-10-2020 (Includes Change Order No. 1 - Extention of Project Limits to Walnut St.)
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Final Design (100%) PS&E

ARDOT Review/Approval to Bid

Bid Anouncement

Bid Letting/Award Contract

Construction/CE&l

Note: Dates subject to Contractor progress and weather

Anticipated Phased Construction

Begin Phase | (Van Ronkle to Garland)
Open Phase | to Local Traffic/Begin Phase Il (Garland to Willow)
Open Phase Il to Local Traffic/Begin Phase Il (Willow to Mill)
IOpen Phase Il to Local Traffic/ Begin Phase llII (Mill to Walnut)
Substantial Completion (All Phases Open to Traffic)

IFinaI Completion



